



PAC DRENAGEM
Rio Grande 2010 uma visão de Futuro

RUAS	Buarque de Macedo	Av. Major Carlos Pinto	Rua Giacomo Castelo Branco	Gen. Portinho	Mauá e Rio Branco	Dr. Nascimento	Vice Almirante Abreu
Mes 1		R\$ 581.855,89			R\$ 54.718,42		
Mes 2		R\$ 573.110,33			R\$ 89.759,26		
Mes 3	R\$ 59.277,21	R\$ 306.020,35			R\$ 101.799,09		
Mes 4	R\$ 77.464,72				R\$ 101.799,09		
Mes 5							R\$ 509.992,83
Mes 6				R\$ 121.327,66			R\$ 753.538,16
Mes 7				R\$ 170.540,39		R\$ 213.052,35	
Mes 8						R\$ 308.127,44	
Mes 9			R\$ 68.810,72				
Mes 10			R\$ 95.785,00				
Mes 11							
Mes 12							
TOTAL	R\$ 136.741,93	R\$ 1.460.986,57	R\$ 164.595,72	R\$ 291.868,05	R\$ 348.075,86	R\$ 521.179,79	R\$ 1.263.530,99



PAC DRENAGEM
Rio Grande 2010 uma visão de Futuro

Cronograma PAC 1								
Texeira de Freitas	Padre Feijó	Profilurb - Lili Ferreira e Manoel Nunes Duarte	João Paulo / Rua F	Bertoldo Klinger	Vila Maria - R. Adv. Victor Sacaven e Av. Itália	Pedro Carneiro Pereira	TOTAL	Porcentagem
		R\$ 94.414,22					R\$ 730.988,54	11%
		R\$ 85.668,66					R\$ 748.538,25	11%
		R\$ 42.978,33					R\$ 510.074,97	7%
	R\$ 100.945,67					R\$ 144.147,17	R\$ 424.356,65	6%
						R\$ 135.401,61	R\$ 645.394,44	9%
						R\$ 94.521,54	R\$ 969.387,35	14%
					R\$ 250.362,92		R\$ 633.955,66	9%
					R\$ 241.617,36		R\$ 549.744,80	8%
R\$ 144.937,04					R\$ 141.960,64		R\$ 355.708,40	5%
R\$ 136.191,48			R\$ 294.734,32	R\$ 123.024,34			R\$ 649.735,14	9%
R\$ 113.998,22			R\$ 288.440,26	R\$ 173.085,43			R\$ 575.523,91	8%
			R\$ 145.734,44				R\$ 145.734,44	2%
R\$ 395.126,74	R\$ 100.945,67	R\$ 223.061,21	R\$ 728.909,02	R\$ 296.109,77	R\$ 633.940,91	R\$ 374.070,31	R\$ 6.939.142,55	100%