ESTAGAO PRINCIPAL DE INTEGRAGAO TAMANDARE

ITEM

1. ESTRUTURA METALICA

1.1 COBERTURA

2. PLATAFORMAS

2.1 PAVIMENTACAO

3. ITENS COMPLEMENTARES

4. EDIFICACOES DE APOIO

T1. TOTAL PARCELA

T2. TOTAL ACUMULADO

R$

R$

R$

R$

R$

R$

R$

R$

0,00%

0,00%

30,00%
89.864,61

0,00%

0,00%

10,00%
7.081,88

4,74%
96.946,49

4,74%
96.946,49

R$

R$

R$

R$

R$

R$

R$

R$

25,00%
300.102,90

0,00%

30,00%
89.864,61

20,00%
6.550,67

0,00%

10,00%
7.081,88

19,72%
403.600,06

24,45%
500.546,54

R$

R$

R$

R$

R$

R$

R$

R$

30,00%
360.123,48

10,00%
16.065,32

20,00%
59.909,74

35,00%
11.463,67

5,00%
14.136,37

20,00%
14.163,75

23,25%
475.862,34

47,70%
976.408,88

R$

R$

R$

R$

R$

R$

R$

CRONOGRAMA FiSICO-FINANCEIRO

25,00%
300.102,90

40,00%
64.261,30

10,00%
29.954,87

20,00%
6.550,67

15,00%
42.409,11

35,00%
24.786,56

22,87%
468.065,41

70,57%

R$ 1.444.474,29

R$

R$

R$

R$

R$

R$

R$

R$

10,00%
120.041,16

30,00%
48.195,97

10,00%
29.954,87

15,00%
4.913,00

35,00%
98.954,60

25,00%
17.704,69

15,62%
319.764,29

86,19%
1.764.238,58

R$

R$

R$

R$

R$

R$

R$

R$

10,00%
120.041,16

20,00%
32.130,65

0,00%

10,00%
3.275,34

45,00%
127.227,34

0,00%

13,81%
282.674,49

100,00%
2.046.913,07

R$

R$

R$

R$

R$

R$

R$

NOVEMBRO DE 2011

TOTAL

100,00%

1.200.411,59

100,00%
160.653,24

100,00%
299.548,71

100,00%
32.753,35

100,00%
282.727,43

100,00%
70.818,75

100,00%

2.046.913,07



