EMEF ASSIS BRASIL

cronog

AMPLIAGAO/ 02 SALAS DE AULA

CRONOGRAMA FiSICO-FINANCEIRO

DATA: 01/10/2009

PREFEITURA MUNICIPAL DO RIO GRAND

PRAZO EXEC.:

120 DIAS

ORC.: EMEF ASSIS BRASIL
ETAPAS
ten] Discriminacao dos Servigos| Valor  (RS$)
Valor | 1° Qumzl Valor | 2° Qu\nzl Valor | 3° Qu\nzl Valor | 40 Qu\nzl Valor | 52 Qu\nzl Valor | 62 Qu\nzl Valor | 7° Qu\nzl Valor | 82 Qu\nzl Valor | 92 Qu\nzl Valor |109 Qumzl %acum.
: . : : X X X X . . . X : : X . : : . X X
. N . N . N \ - \ N . \ \ . . . . . . . \
1 SERVICOS PRELINIMARES . 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
4.749,24 1 55,00 431,75 5,00 431,75 5,00 431,75 5,00 431,75 5,00 431,75 5,00 431,75 500! 1295251 15,00 5,37%
| | | | | | | | | | | | | | | | | | | |
2| INFRA-ESTR.E OBRAS COMP. + t t t t t t t t t t t t t t t t t t t t
| 16.123,66 | 80,00 4.030,91 | 20,00 ! , , , , , , , , , , , , , , , . 12,54%
0 i i i i i i i i i i i i i i i i i i i
3| sumaesTAUTURA | —— | —— —— —— —— — — —
89590, 3,00, 14.931,64, 50,00, 14.035,74, 47,00, 1 1 1 1 1 1 1 1 1 1 1 1 1 1 18,58%
4 Alvenaria ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ]
1 14488631 45001' 4.488,631 45,001 997,471 10,001 1 ! ! ! ! ! ! ! ! ! ! ! 6,21%
5 ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ]
! ! ! ! 297756 ! 30,00! 3.970,08' 40,00! 2.977,56! 30,00 ! ! ! ! ! ! ! ! ! ! ' 6,18%
| | | | | | | | | | | | | | | | | | | |
6 ESQUADRIAS T T T T T T T T T T T T T T T T T T T T
1 1 1 1 1 1 1.543,70, 10,00, 1.543,70, 10,00, 3.087,39, 20,00, 4.631,09, 30,00, 4.631,09, 30,00, 1 1 1 1 9,61%
7 via I I I I I I I I I I I I I I I I I I I I
aros 1 1 1 1 1 1 1 1 1 1 1 1 1 1 590,40 1 100,00 1 1 1 1 1 0,37%
| ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
8 Pinturas h h h h h h h h h h h h h h h h h h h h
! ! ! ! ! ! ! ! ! ! 35561! 500! 355605 50,00! 3.200,45} 4500 ! ! ! ! ! 443%
T T T T T T T T T T T T T T _ T T T T T T
N i i i i i i i i i i i i i i i i i i i i
9 T T T T T T T T T T T T T T T T T T T T —
| | 146264 500, | | | | 292528 10,0010.238,49 | 3500 10.23849 | 3500, 4.387.92 1500 | | | | 1820%
\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \
10 Soleiras e Petoril
| | | | | | | | | | 23862 30,00 556,77 70,00 | | | | | | 0,49%
| | | | | | | | | | 0 | | | | | | | | |
11 Cobertura h h h h h h h h h h h h h h h h h h h h
| | | | | | 8847,70| 50,00| 8.847,70| 50,00 | | | | | | | | | | | 11,01%
0 i i i i i i i i i i i i i — i i i i i
12 Quadro verde i i i i i i i i i i i i i i i i i i i i
| | | | | | | | | | | | | | 834,62 100,00 | | | | 052%
N . . . . . . . . . . . . . . . . . . . .
13 Instalagdo Elétrica 1 T 5001 1 1 1 T 0001 T 5001 T 0001 1 1
404,77 5,00 2428611 30,00! 283338 ! 3500! 242861 ! 30,00 5,04%
| | | | | | | | | | | | | | | | | | | |
14 Limpeza da obra f f f f f f f f f f f f f f f f f f f f
11601, 500, 11601, 500, 23202, 1000, 23202, 10,00, 232,02, 10,00, 23202 1000, 232,02, 10,00, 92807, 40,0, , , , L 1,44%
0 i i i i i i i i i i i i i i i i i i i
} } } } } } } } } } } } } } } } } } } }
' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 0,00%
] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ]
1 ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 0,00%
| ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ] ]
1 i | | | | | | | | | | | | : | : | : | : 0.00%
VALOR S/ BDI (R$) 160.685,97 | 21.884,81 25.866,35 22.165,69 16.022,71 16.958,00 17.012,48 22.479,54 18.296,40 0,00 0,00 100,00%
| 13,62% 16,10% 13,79% 9,97% 10,55% 10,59% 13,99% 1 11,39% | 0,00% | 0,00%
VALOR C/ BDI (R$) 160.685,97| 21.884.81 25.866.35] 22.165.69) 16.022.71 16.958,00] 17.012.48 22.479.54) 18.296.40) 0.00) 0.00) 160.685,97
PERCENTUAL DA PARCELA E ACUMULADO 12 Parc 22 Parc 32 Parc 42 Parc 52 Parc 62 Parc 72 Parc 82 Parc 92 Parc | 102 Parc

Pagina 1

Resp. Tec. ARQ. SILVIO MOSCOSO SOARES

CREA 87600



