Prefeitura Municipal do Rio Grande
Gabinete de Programas e Projetos Especiais

Obra Database B.D.l.
RETOMADA- UBS BOLAXA SINAPI - 04/2022 28,06%
Cronograma Fisico e Financeiro
Item Descrigao Total Por Etapa 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS
1 EXECU(;AO DA OBRA 100,00% 25,50% 9,32% 9,32% 9,32% 9,32% 9,32% 9,32% 9,32% 9,26%
84.384.52 21 518 05 7.864.64 7.864.64 7.864.64 7.864.64 7.864.64 7.864.64 7.864.64 7.814.01,
2 ESTRUTURAL 100,00% 20,00% 20,00% 20,00% 25,00% 15,00%
190.438.49 38.087.70 38.087.70 38.087.70
3 ARQUITETONICO 100,00% 1,91% 3,82% 6,69% 6,69% 6,84% 18,04% 23,76% 26,43% 5,82%
498.665.77
4 ELETRICO 100,00% 5,00% 5,00% 25,00% 25,00% 30,00% 5,00% 5,00%
75.657.85 3.782.89 3.782.89 18.914.46 18.914.46 22 697.36 3.782.89 3.782.89
5 LOGICA 100,00% 10,00% 10,00% 30,00% 50,00%
9.317.42 931.74 931
6 HIDROSSANITARIO 100,00% 5,00% 5,00% 10,32% 16,87% 25,62% 19,07% 15,62% 2,50%
78.080.23 3.904.01 3.904.01 8.057.88 13.172.13 20.004.15 1
7 SERVICOS NAO PACTUADOS COM O MINISTERIO DA SAUDE 100,00% 12,34% 3,59% 10,76% 10,76% 10,76% 15,83% 10,00% 13,58% 12,38%
140.810.02 17.375.96 5 055.08 15.151.16 15.151.16 15.151.16 22 29().23 14.081.00 19.122 00 17.432 28
Porcentagem 8,03% 6,87% 9,48% 10,75% 10,93% 14,85% 16,61% 16,48% 6,0%
Custo 86.506,22 73.960,46 102.151,14 115.826,93 117.776,90 159.964,53 178.947,62 177.558,25 64.662,24
Porcentagem Acumulado 8,03% 14,89% 24,38% 35,13% 46,06% 60,91% 77,52% 94,0% 100,0%
Custo Acumulado 86.506,22 160.466,68 262.617,81 378.444,74 496.221,65 656.186,18 835.133,80 1.012.692,05 1.077.354,30
CatiaCileple do Pinho Portella
CREA/RS 195518
- - /RS

(53) 3233-6087 / catia.pinho@riogrande.rs.gov.br



