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| Planejamento
ITEM DESCRICAO DOS SERVICOS VALOR (RS) % ITEM 1 2 3 4 5 6 7 8 9 10
1 SERVICOS PRELIMINARES 44.220,55 1,80% 100,00%
44.220,55
2 MOVIMENTO DE TERRAS PARA FUNDAGOES 29.474,18 1,20% 15% 85%
4.421,13 25.053,05
3 FUNDACOES 115.270,54 4,69% 70% 30%
80.689,38 34.581,16
4 SUPERESTRUTURA 215.976,47 8,78% 10% 70% 20%
21.597,65 151.183,53 43.195,29
5 SISTEMA DE VEDAGAO VERTICAL INTERNO E EXTERNO (PAREDES) 93.395,97 3,80% 15% 40% 45%
14.009,40 37.358,39 42.028,19
6 ESQUADRIAS 280.416,03 11,40% 10% 40% 30% 20%
- 28.041,60 112.166,41 84.124,81 56.083,21
7 SISTEMAS DE COBERTURA 325.403,37 13,23% 25% 35% 25% 15%
81.350,84 113.891,18 81.350,84 48.810,50
8 IMPERMEABILIZAGAO 6.642,16 0,27% 100%
6.642,16
9 REVESTIMENTOS INTERNOS E EXTERNOS 319.243,09 12,98% 15% 20% 20% 20% 20% 5%
47.886,46 63.848,62 63.848,62 63.848,62 63.848,62 15.962,15
10 [SISTEMAS DE PISOS INTERNOS E EXTERNOS (PAVIMENTACAO) 206.482,22 8,39% 15% 15% 25% 20% 25%
30.972,33 30.972,33 51.620,56 41.296,44 51.620,56
11 |[PINTURA 116.723,25 4,75% 30% 25% 40% 5%
35.016,97 29.180,81 46.689,30 5.836,16
12 [INSTALAGAO HIDRAULICA 39.878,32 1,62% 10% 20% 30% 20% 10% 10%
3.987,83 7.975,66 11.963,49 7.975,66 3.987,83 398783,17%
13 |DRENAGEM DE AGUAS PLUVIAIS 15.169,35 0,62% 20% 20% 30% 25% 5%
3.033,87 3.033,87 4.550,81 3.792,34 758,47
14 [INSTALAGAO SANITARIA 39.642,89 1,61% 20% 20% 20% 20% 20%
7.928,58 7.928,58 7.928,58 7.928,58 7.928,58
15 |LOUCAS E METAIS 88.099,46 3,58% 10% 20% 30% 40%
8.809,95 17.619,89 26.429,84 35.239,78
16 INSTALACAO DE GAS COMBUSTIVEL 8.531,23 0,35% 30% 30% 20% 20%
2.559,37 2.559,37 1.706,25 1.706,25
17 [SISTEMA DE PROTECAO CONTRA INCENDIO 21.762,63 0,88% 5% 10% 10% 20% 30% 25%
1.088,13 2.176,26 2.176,26 4.352,53 6.528,79 5.440,66
18 [INSTALAGOES ELETRICAS - 110V, 221.454,81 9,00% 5% 5% 10% 20% 25% 25% 10%
11.072,74 11.072,74 22.145,48 44.290,96 55.363,70 55.363,70 22.145,48
19 |INSTALACOES DE CLIMATIZACAO 1.435,35 0,06% 20% 80%
287,07 1.148,28
20 [INSTALACOES DE REDE ESTRUTURADA 32.484,22 1,32% 20% 30% 30% 20%
6.496,84 9.745,27 9.745,27 6.496,84
21 |SISTEMA DE EXAUSTAO MECANICA 8.496,85 0,35% 100%
8.496,85
22 |SISTEMA DE PROTECAO CONTRA DESC. ATMOSFERICAS (SPDA) 19.965,93 0,81% 15% 10% 30% 20% 15% 10%
2.994,89 1.996,59 5.989,78 3.993,19 2.994,89 1.996,59
23 |SERVICOS COMPLEMENTARES 64.821,44 2,64% 15% 25% 15% 30% 15%
9.723,22 16.205,36 9.723,22 19.446,43 9.723,22
24 |SERVICOS FINAIS 4.127,13 0,17% 40% 60%
1.650,85 2.476,28
[ 25 [SERVICOS NAO PACTUADOS COM O FNDE 140.554,55 5,71% 50% 50%
70.277,28 70.277,28
[ Valores totais 2.459.671,98 | 100,00% 128.642,17 146.540,33 289.763,68 299.940,31 281.275,14 332.503,72 323.491,90 329.932,18 200.133,86 127.448,70
R$ 128.642,17] R$ 275.182,50] R$ 564.946,18] R$ 864.886,48] R$ 1.146.161,62] R$ 1.478.665,34] R$ 1.802.157,24] R$ 2.132.089,42] R$ 2.332.223,29] R$ 2.459.671,98
5,23% 11,19%) 22,97% 35,16% 46,60% 60,12% 73,27% 86,68% 94,82% 100,00%




