

Cronograma Físico-Financeiro

Obra: 26 - RECALÇAMENTO EM DIVERSAS RUAS

1

15/4/2013

Item	Parcela_1	Parcela_2	Parcela_3	Parcela_4	Parcela_5	Parcela_6	Parcela_7	Parcela_8	Total
1. SERVIÇOS DE RECALÇAMENTO	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	176.906,40 (100,00%)
TOTAL PARCELA	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	22.113,30 (12,50%)	176.906,40 (100,00%)
TOTAL ACUMULADO	22.113,30 (12,50%)	44.226,60 (25,00%)	66.339,90 (37,50%)	88.453,20 (50,00%)	110.566,50 (62,50%)	132.679,80 (75,00%)	154.793,10 (87,50%)	176.906,40 (100,00%)	